

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department- Kurnool Dist., - PRED - Pradhan Mantri Gram Sadak Yojana – Phase IX – Package No.AP.10IXLB11 – C/o High Level Bridge on R/F NH.7 to Yerukalacheruvu in KM 8/4 – 8/6 – Re-Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 870

Dated: 19-09-2014.
Read the following:-

- 1) G.O.Ms.No.330, PR & RD (Progs.II) Dept., dt.17.09.2010.
 - 2) From the ENC., PR., PMGSY., Hyd., Lr.No.W28 /DEE.II/ PMGSY Ph IX/AP10IXLB11/Kurnool/10-11, Dt.18.01.2014 and 08.08.2014.
- <<>>

ORDER:

In the G.O.1st read above, orders were issued according Original Administrative Sanction for an amount of Rs.141.56 lakhs in respect of the work "C/o High Level Bridge on R/F NH.7 to Yerukalacheruvu in KM 8/4 – 8/6 in Kurnool District" under PMGSY Phase IX.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.177.12 lakhs in respect of the work "C/o High Level Bridge on R/F NH.7 to Yerukalacheruvu in KM 8/4 – 8/6 in Kurnool District" as against RAS of Rs.166.06 lakhs and Original Administrative Sanction of Rs.141.56 lakhs under PMGSY Phase IX due to the price escalation & Excess tender premium which has to be borne by the State Government as per PMGSY guidelines. The details are as follows.

Sl. No.	Name of the work	As per OAS/Revised Administrative Sanction			As per completion			State share break Up				Addl. State share required
		Total	MoRD Share	State Share	Total	MoRD Share	State Share	PEC	T.P	Civil work	Net total State share required	
1	C/o.High Level Bridge on R/F NH7 to Yerukalacheruvu in KM 8/4 to 8/6	141.56/166.06	69.2/69.20	72.36/96.86	177.12	69.2	107.92	16.63	4.68	86.61	107.92	11.06

3. Government, after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs.1,77,12,000/- (Rupees One Crore Seventy Seven lakhs and Twelve thousand only), indicating the MoRD share of Rs. 69,20,000/- (Rupees Sixty Nine lakhs and Twenty thousand only) and State share of Rs.1,07,92,000/- (Rupees One crore seven lakhs and ninety two thousand only) Which includes additional state share amount of Rs. 11,06,000/- (Rupees Eleven lakhs and Six

(PTO)

::2::

thousand only) in respect of the work "C/o High Level Bridge on R/F NH.7 to Yerukalacheruvu in KM 8/4 – 8/6 in Kurnool District" as against the Revised Administrative Sanction of Rs.1,66,06,000 /- and Original Administrative Sanction of Rs.1,41,56,000/- under PMGSY Phase IX due to the price escalation & Excess tender premium.

4. The ENC (PR), PMGSY, Hyderabad shall take necessary action accordingly.

5. This Order issues with the concurrence of Finance (EBS.IX PR&RD) Department vide their U.O.No.297/12/EBS.IX/14, dt.16.07.2014.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Andhra Pradesh, Hyderabad
The Superintending Engineer, Panchayat Raj, Kurnool District,
Andhra Pradesh.
The District Treasury Officer, Kurnool District, Andhra Pradesh.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The PS to Min (PR&RWS),
The Finance (EBS.IX) Department.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER.